

CY 1 of 2  
OSA - 2879-67

JAR-856-2044  
25 July 1967

To: Bruce B.  
cc: Dave W., Bob B.

Subject: Progress Report  
Contract No. DC-1501  
16 June thru 30 June 1967


You will note that the period covered in this Contract DC-1501 report extends only from 16 June through 30 June 67.

We felt it would be better to adjust the reporting periods so that they will coincide with fiscal periods.

The data applicable to Contracts DC-CT-1503 and DC-TM-1504 extends to 15 July 67 in this instance.

Next reporting period will extend from 1 July through 31 July 67 and monthly thereafter for all three contracts.

JAR/es



25X1

JAR-856-2044

25 July 1967

To: Bruce B.  
cc: Dave W., Bob B.

Subject: Progress Report  
Contract No. DC-1501  
16 June thru 30 June 1967

1. R&D Effort

1.1 Thermal Balance Analysis  
PPA vs. Cockpit Environment

No further information has been received from the field. This item has been put in a hold status until further notice.

1.2 Supplemental Thermal Protection

We are still awaiting further information from the field on the constant flow helmet. This item has been put in a hold status until further notice

1.3 Auxillary Flotation Gear

Placed in hold status per Bruce B.

1.4 Increase of Suit Flotation

The 5-4 PPA is complete. Awaiting further instructions from Bruce B.

1.5 Life Raft

The open end raft was shipped to  on 29 June 67  
for evaluation.

STAT

1.6 Heated Glove Development

This effort is in a hold status. Additional funding is required for further effort.

1.7 Study of Helmet Shell Protective Features

No further action on this item.

25X1

JAR/es

## ITEMS REMAINING TO BE DELIVERED 15 July 1967

New Equipment and Spare Parts  
Contract No. DC-CT-1503

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160016-5

JAR-856-2044

25 July 1967

Page 2 of 3

<u>Purchase Request No.</u>	<u>Customer</u>	<u>Description</u>	<u>Estimated Delivery Date</u>
PR-GN-67-03-22-057	2	3 ea GN 10012G01 Valve Assy Kit, L/H Bearing	31 July 1967
PR-GN-67-03-24-059	2	10 ea GN A2643-1 Hose Assy, O <sub>2</sub> System 10 ea GN A2643-2 Hose Assy, O <sub>2</sub> System	8 ea 31 July 1967 2 ea 4 Aug. 1967 8 ea 31 July 1967 2 ea 4 Aug. 1967
PR-GN-67-04-14-064	2	250 ea GN P8239 CO <sub>2</sub> Cylinder 6 ea GN A2639-2 Hose Adapter Assy 300 ea GN P7834 Screw, Thumb Knurled	Partial 4 Aug. 1967 Bal. 28 Aug. 1967 25 Sept. 1967 4 Sept. 1967
PR-GN-67-05-23-071	2	6 ea GN P-A2811 Microphone	29 Sept. 1967
PR-GN-67-05-22-070	1	P8239 CO <sub>2</sub> Cylinder & 10738G01 Valve Assy for GN 10626G01 Flotation Garment, S/N 1046, 1055, 1056 1 ea GN ACS490 Flowmeter 3 ea GN 10399G01 Sunshade 50 ea GN 10738G01 Inflator Assy	15 August 1967  31 July 1967 4 August 1967 15 August 1967
PR-GN-67-05-18-069	2 C C	5 ea GN ACS 188-4L Boot, Neoprene 235 ea GN P8239 CO <sub>2</sub> Cylinder 11 ea GN ACS188-5L Boot, Neoprene	1 ea 27 July 1967 bal. 4 Aug. 1967 28 Aug. 1967 4 Aug. 1967
PR-GN-67-05-10-067	2	7 ea GN ACS188-3R Boot, Neoprene 26 ea GN P-C3269 Seal, Face 24 ea GN P-B4863 Seal, Wiper Ring	31 July 1967 7 Aug. 1967 24 July 1967
PR-GN-67-06-12-074	1	1 sp GN P2775 Cord, Line Link, 60#	11 Aug 1967
PR-GN-67-06-05-073	2 1	23 ea GN ACS1408-4L Bladder, Glove 20 yd GN P728 Cloth, Nylon, Oxford (white) 10 ea GN P4539 Ring, Split	14 Aug. 1967 31 July 1967 24 July 1967
PR-GN-67-06-13-075	2	4 ea GN P4849-6 Cable, Helmet Holddown 4 ea GN P4849-7 Cable, Helmet Holddown	24 July 1967 31 July 1967
PR-GN-67-06-27-077	2	1 ea GN 10859G01 Harness Assy, Torso	4 Aug. 1967
PR-GN-67-06-26-076	2	105 ea GN P-C3269 Seal, Face 18 ea GN P-A5997 "O" Ring	Partial 4 Aug 1967 Bal by 18 Sept 1967 21 Aug 1967

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160016-5

ITEMS REMAINING TO BE DELIVERED 15 July 1967

Repair and Modification

Contract No. DC-TM-1504

JAR-856-2044

25 July 1967

Page 3 of 3

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160016-5

<u>Work Order No.</u>	<u>Customer</u>	<u>Description</u>	<u>Estimated Delivery Date</u>
W/O-GN-67-03-02-020	1	Receiving & Shipping Record Purposes Only: 1 ea GN ACS1438 Coverall with Experimental) Flotation Collar, S/N 5-4 1 ea GN ACS880R Helmet, S/N 5-2	Awaiting direction from Bruce B
W/O-GN-67-04-26-025	2	To be repaired: 28 ea GN A2282 Helmets	1 Sept. 1967
W/O-GN-67-05-10-027	1	1 ea GN ACS1621 Helmet, S/N 267	Awaiting Customer Direction [redacted] helmet staty direction! - STAT
W/O-GN-67-06-01-029	1	To be modified: 2 ea GN ACS2159 Visor, Heated	31 July 1967
W/O-GN-67-06-12-030	1	To be modified: 1 ea Exterior Cover/Flotation Garment S/N 1054-2	21 August 1967
W/O-GN-67-06-30-033	1	To be modified to include Torso Harness 1 ea GN S970 PPA, S/N 13-2	14 August 1967